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PE 0604319A: Indirect Fire Protection Capability Increment 2 UNCLASSIFIED
Army Page 1 of 8 R-1 Line #75

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection Capability Increment 2

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element -   -   76.039 -   76.039 109.046 122.355 146.463 151.769 Continuing Continuing
DU3: IFPC2 -   -   76.039 -   76.039 109.046 122.355 146.463 151.769 Continuing Continuing

Note
FY 2013: Funds realigned ($0.817 milliom) to project DU3.

A. Mission Description and Budget Item Justification
This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against rocket, artillery, and mortar (RAM)
and residual Unmanned Aerial System (UAS) threats for deployed forces supporting stability and counterinsurgency operations.  Indirect Fire Protection Capability
Increment 2 (IFPC2) will integrate with current Counter-Rocket, Artillery, and Mortar (C-RAM), and RAM Warn Capability.  When implemented, IFPC2 will provide 360
degree protection against RAM and residual UAS threats simultaneously attacking from multiple azimuths.  Anticipated system will consist of a kinetic (missile or gun)
and/or directed energy Interceptor, Fire Control Sensor, Technical Fire Control, Command Vehicle and control interfaces between major components.  The specific
system concept will be determined by an Analysis of Alternatives (AoA) to be completed in FY 2012.  Tactical Command and Control is an external interface to the
IFPC2 program to be provided by supported forces.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   76.039 -   76.039
Total Adjustments -   -   76.039 -   76.039

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Adjustments to Budget Years -   -   75.222 -   75.222
• Other Adjustments 1 -   -   0.817 -   0.817
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
DU3: IFPC2 -   -   76.039 -   76.039 109.046 122.355 146.463 151.769 Continuing Continuing
Quantity of RDT&E Articles

Note
Indirect Fire Protection Capability Increment II - Intercept (IFPC2) established a new Program Element (PE) 0604319A for its RDTE program.

Previous PE/Project/Title: 0603305A/TR7 Army Missile Defense Systems Integration/TR7 Indirect Fire Protection Capability II-Intercept

Current PE/Project/Title: 0604319A/DU3 Indirect Fire Protection Capability Increment 2/ DU3 IFPC2

Please note the following:
1) The funding in FY 2011-12 is shown in PE 0603305A and
2) The funding in FY 2013-17 is shown in PE 0604319A

A. Mission Description and Budget Item Justification
This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against rocket, artillery, and mortar (RAM)
and residual Unmanned Aerial System (UAS) threats for deployed forces supporting stability and counterinsurgency operations.  Indirect Fire Protection Capability
Increment 2 (IFPC2) will integrate with current Counter-Rocket, Artillery, and Mortar (C-RAM), and RAM Warn Capability.  When implemented, IFPC2 will provide 360
degree protection against RAM and residual UAS threats simultaneously attacking from multiple azimuths.  IFPC2 technologies may consist of kinetic and/or directed
energy weapons, associated fire control sensors, and a technical fire control capability.  The specific system concept will be determined by an Analysis of Alternatives
(AoA) to be completed in FY 2012.  Tactical Command and Control is an external interface to the IFPC2 program to be provided by supported forces.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: Milestone Documentation, Source Selection Evaluation Board, and contract execution
Description: Funding is provided for the following effort:

FY 2013 Plans:
Coordinate and execute Milestone Review.  Complete establishment of requirements and functional baselines. Complete Contract
Requirements Package development. Coordinate approval and release of Request for Proposal (RFP).  Conduct a Source
Selection Evaluation Board (SSEB).  Receive and evaluate proposals. Recommend and coordinate with Milestone Decision

-   -   22.843
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PE 0604319A: Indirect Fire Protection Capability Increment 2 UNCLASSIFIED
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Authority contract awardees and award contracts.  Initiate Technology Development Phase and system design efforts. Perform
technical assessments, concept studies, cost reduction, risk reduction, and required documentation.
Title: Engineering Technical supports Request for Proposal package, source selection process, technical evaluation and
coordination for contract award
Description: Funding is provided for the following effort:

FY 2013 Plans:
Provide engineering and technical support to the Indirect Fire Protection Capability Increment 2 (IFPC2) Product Office in
completing the Request for Proposal (RFP) package, preparing for the source selection process, supporting technical evaluation
of proposals, and coordinating through Contract Award.  Provide support to the IFPC2 design process.

-   -   6.000

Title: Acquisition development phase contract initiation for the prime contractor
Description: Funding is provided for the following effort

FY 2013 Plans:
Contract intitiation. Purchase prototype material. Support completion of component requirement definition. Begin design
refinement from Science and Technology (S&T) effort to an acquisition baseline.

-   -   47.196

Accomplishments/Planned Programs Subtotals -   -   76.039

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PE 0604869A, Proj M06: Patriot/
MEADS Combined Aggregate
Program (CAP)

450.584 389.630 400.861 400.861 Continuing Continuing

• PE 0605456A, Proj PA3: PAC-3/
MSE MISSILE

121.475 88.909 69.029 69.029 130.348 63.975 65.771 Continuing Continuing

• SSN C53101: MSE Missile 74.953 12.850 12.850 505.084 596.387 566.757 Continuing Continuing
• PE 0102419A, Proj E55: JLENS 399.477 327.338 190.422 190.422 32.480 24.130 24.612 Continuing Continuing
• PE 0605455A, Proj S35:
SLAMRAAM

18.358 1.529 Continuing Continuing

• SSN C81002: SLAMRAAM
Launcher

2.355 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• SSN WK5053: FAAD GBS 258.413 3.958 7.980 7.980 Continuing Continuing
• PE 0605457A, Proj S40: Army
Integrated Air and Missile Defense
(AIAMD)

246.691 270.180 262.211 262.211 394.260 210.580 135.072 Continuing Continuing

• SSN BZ5075: Army IAMD Battle
Command System (IBCS)

103.453 281.828 426.582 Continuing Continuing

• PE 0208053, Proj 635: JOINT
TACT GRD STATION-P3I (MIP)

12.005 27.586 31.738 31.738 8.006 8.134 8.314 Continuing Continuing

• SSN BZ8401: Joint Tactical
Ground Station (JTAGS)

9.227 1.199 2.680 2.680 4.432 4.496 4.768 Continuing Continuing

• PE 0604820A, Proj E10:
SENTINEL

2.885 3.486 3.486 1.948 2.972 3.022 Continuing Continuing

• PE 654741, Proj 126: FAAD C2
ED

7.978 9.730 3.664 3.664 3.388 3.505 3.640 Continuing Continuing

• PE 654741, Proj 146: Air & Msl
Defense Planning Control System

18.783 15.518 15.381 15.381 14.670 15.171 16.409 Continuing Continuing

• PE 654741, Proj 149: Counter-
Rockets, Artillery & Mortar

112.901 57.684 54.288 54.288 Continuing Continuing

D. Acquisition Strategy
The Materiel Development Decision (MDD) was completed in fourth quarter FY 2011, allowing for the initiation of an Analysis of Alternatives (AoA) to determine
material solution approach; establishment of requirement baseline; initiation of development of required Milestone documents; initiation of development and approval of
Contract Requirements Package (CRP); and execution of the Milestone decision to authorize proceeding into the next phase of development and prepare for a contract
award in FY 2013.

Anticipated system will consist of a kinetic (missile or gun) and/or directed energy Interceptor, Fire Control Sensor, Technical Fire Control, Command Vehicle and
control interfaces between major components.

Award multiple full and open competitive contracts at the beginning of the acquisition development phase for competing teams to develop interceptor/fire control sensor
designs and key component/system prototypes which will be demonstrated in their tactical configurations for Government evaluation prior to a Preliminary Design
Review.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.



UNCLASSIFIED

PE 0604319A: Indirect Fire Protection Capability Increment 2 UNCLASSIFIED
Army Page 6 of 8 R-1 Line #75

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Product Office TBD
Cruise Missile Defense
Systems Project
Office:Huntsville, AL

-   -   22.843 -   22.843 Continuing Continuing Continuing

Engineering Technical
Centers TBD

Aviation and
Missile Research,
Development,
Engineering
Center:Huntsville, AL

-   -   6.000 -   6.000 Continuing Continuing Continuing

Prime Contractor(s) TBD Multiple:TBD -   -   47.196 -   47.196 Continuing Continuing Continuing
Subtotal -   -   76.039 -   76.039

Remarks
Government and Engineering Technical Centers Product Development costs in FY 2013 cover the completion of required Milestone documentation (Technology Development Strategy;
Test and Evaluation Strategy; System Engineering Plan); completion of Contract Requirements Package development in preparation for Milestone in FY 2013 and for a prime contract
award in FY 2013. Prime Contractor(s) Product Development costs in FY 2013 cover contracting activities prior to Contract Award; purchase of materials for development phase
prototypes; and initiation of design and development efforts.

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   76.039 -   76.039

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Pre-Milestone A Transition
Analysis of Alternatives (AoA)
Materiel Development Decision
Milestone A
Acquisition Contracting Cycle (ACC)
Contract Award
Technology Development (TD) Phase
Milestone B
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Army DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604319A: Indirect Fire Protection
Capability Increment 2

PROJECT
DU3: IFPC2

Schedule Details

Start End
Events Quarter Year Quarter Year

Pre-Milestone A Transition 2 2011 1 2013
Analysis of Alternatives (AoA) 4 2011 1 2013
Materiel Development Decision 4 2011 4 2011
Milestone A 1 2013 1 2013
Acquisition Contracting Cycle (ACC) 1 2013 4 2013
Contract Award 4 2013 4 2013
Technology Development (TD) Phase 1 2013 3 2016
Milestone B 3 2016 3 2016
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                         Indirect Fire Protection Capability Increment II - Intercept (IFPC2) established a new Program Element (PE) 0604319A for its RDTE program. 

Previous PE/Project/Title: 0603305A/TR7 Army Missile Defense Systems Integration/TR7 Indirect Fire Protection Capability II-Intercept

Current PE/Project/Title: 0604319A/DU3 Indirect Fire Protection Capability Increment 2/ DU3 IFPC2 

Please note the following:  
1) The funding in FY 2011-12 is shown in PE 0603305A and 
2) The funding in FY 2013-17 is shown in PE 0604319A
                         This program supports the overall Air and Missile Defense (AMD) architecture and provides a robust intercept capability against rocket, artillery, and mortar (RAM) and residual Unmanned Aerial System (UAS) threats for deployed forces supporting stability and counterinsurgency operations.  Indirect Fire Protection Capability Increment 2 (IFPC2) will integrate with current Counter-Rocket, Artillery, and Mortar (C-RAM), and RAM Warn Capability.  When implemented, IFPC2 will provide 360 degree protection against RAM and residual UAS threats simultaneously attacking from multiple azimuths.  IFPC2 technologies may consist of kinetic and/or directed energy weapons, associated fire control sensors, and a technical fire control capability.  The specific system concept will be determined by an Analysis of Alternatives (AoA) to be completed in FY 2012.  Tactical Command and Control is an external interface to the IFPC2 program to be provided by supported forces.
                         
                             
                                 Milestone Documentation, Source Selection Evaluation Board, and contract execution
                                 Funding is provided for the following effort:
                                 
                                     
                                         22.843
                                    
                                     
                                         22.843
                                         Coordinate and execute Milestone Review.  Complete establishment of requirements and functional baselines. Complete Contract Requirements Package development. Coordinate approval and release of Request for Proposal (RFP).  Conduct a Source Selection Evaluation Board (SSEB).  Receive and evaluate proposals. Recommend and coordinate with Milestone Decision Authority contract awardees and award contracts.  Initiate Technology Development Phase and system design efforts. Perform technical assessments, concept studies, cost reduction, risk reduction, and required documentation.
                                    
                                
                            
                             
                                 Engineering Technical supports Request for Proposal package, source selection process, technical evaluation and coordination for contract award
                                 Funding is provided for the following effort:
                                 
                                     
                                         6.000
                                    
                                     
                                         6.000
                                         Provide engineering and technical support to the Indirect Fire Protection Capability Increment 2 (IFPC2) Product Office in completing the Request for Proposal (RFP) package, preparing for the source selection process, supporting technical evaluation of proposals, and coordinating through Contract Award.  Provide support to the IFPC2 design process.
                                    
                                
                            
                             
                                 Acquisition development phase contract initiation for the prime contractor
                                 Funding is provided for the following effort
                                 
                                     
                                         47.196
                                    
                                     
                                         47.196
                                         Contract intitiation. Purchase prototype material. Support completion of component requirement definition. Begin design refinement from Science and Technology (S&T) effort to an acquisition baseline.
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                                 FAAD C2 ED
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                         The Materiel Development Decision (MDD) was completed in fourth quarter FY 2011, allowing for the initiation of an Analysis of Alternatives (AoA) to determine material solution approach; establishment of requirement baseline; initiation of development of required Milestone documents; initiation of development and approval of Contract Requirements Package (CRP); and execution of the Milestone decision to authorize proceeding into the next phase of development and prepare for a contract award in FY 2013.  

Anticipated system will consist of a kinetic (missile or gun) and/or directed energy Interceptor, Fire Control Sensor, Technical Fire Control, Command Vehicle and control interfaces between major components.  

Award multiple full and open competitive contracts at the beginning of the acquisition development phase for competing teams to develop interceptor/fire control sensor designs and key component/system prototypes which will be demonstrated in their tactical configurations for Government evaluation prior to a Preliminary Design Review.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Product Development
                                 Government and Engineering Technical Centers Product Development costs in FY 2013 cover the completion of required Milestone documentation (Technology Development Strategy; Test and Evaluation Strategy; System Engineering Plan); completion of Contract Requirements Package development in preparation for Milestone in FY 2013 and for a prime contract award in FY 2013. Prime Contractor(s) Product Development costs in FY 2013 cover contracting activities prior to Contract Award; purchase of materials for development phase prototypes; and initiation of design and development efforts.
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